COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/02/2008

ESTIMATE SUMMARY 14:03:27
CONTID: C16174 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 16174-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 53.0 DAYS TIME ALLOW: 56 WORK DAYS
US 50 SALT CREEK BRIDGE REPAIR PERCENT TIME: 94.64 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: C 0504-055
US 50 SALT CREEK BRIDGE REPAIR
NAME OF ROAD: 050C
PROJECT COUNTIES: PUEBLO
CONTRACTOR:
AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 12/02/2008 DATE TIME STARTED 03/10/2008
225 UNION BLVD. SUITE 500 DATE LET 11/01/2007 DATE WORK BEGAN  03/10/2008
DATE AWARDED 12/21/2007 DATE TIME SsTOppED 07/01/2008
DATE CONTRACT EXECUTED 01/14/2008 DATE ACCEPTED 07/01/2008
LAKEWOOD CO 80228 303-795-2582 DATE NOTICE TO PROCEED 03/10/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 693,341.15 PARTICIPATING $ 500.00 $ 0.00
AWARD PROJECT AMT:  $ 670,854.00 NON-PARTICIPATING 691,573.39 39.66
PERCENT COMPLETE : 99.82% TOTAL EARNINGS 692,073.39 39.66
FUNDS AVAILABLE: $ 1,267.76 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 692,073.39 39.66
TOTAL CLAIMS: $ 0.00 RETAINAGE -10,062.81 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 682,010.58 39.66
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 682,010.58 39.66
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 39.66

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16174-BID ESTIMATE RUN 12/02/2008
PROJECT: C 0504-055 ESTIMATE NO: 0005 14:03:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00035 REMOVAL OF PIPE 125.000 125.000
LF 0.000 0.00
4.00000 125.000 500.00
0010 202-00220 REMOVAL OF ASPHALT MAT 1,212.000 1,211.940
sy 0.060 0.30
5.00000 1,212.000 6,060.00
0015 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 5,308.000 5,307.500
SY 0.500 1.50
3.00000 5,308.000 15,924.00
0020 202-01000 REMOVAL OF FENCE 310.000 310.000
LF 0.000 0.00
11.00000 310.000 3,410.00
0025 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 789.000 789.000
cY 0.000 0.00
32.00000 789.000 25,248.00
0030 203-01500 BLADING 5.000 5.000
HOUR 0.000 0.00
150.00000 5.000 750.00
0035 203-01510 BACKHOE 0.000 0.000
HOUR 0.000 0.00
105.00000 0.000 0.00
0040 203-01597 POTHOLING 20.000 19.500
HOUR 0.500 80.00
160.00000 20.000 3,200.00
0045 203-01622 SWEEPING (WITH PICKUP BROOM) 30.000 30.000
HOUR 0.000 0.00
160.00000 30.000 4,800.00
0050 208-00020 SILT FENCE 182.000 182.000
LF 0.000 0.00
2.00000 182.000 364.00
0055 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00

500.00000 2.000 1,000.00
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PCN: 16174-BID ESTIMATE RUN 12/02/2008
PROJECT: C 0504-055 ESTIMATE NO: 0005 14:03:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00051 STORM DRAIN INLET PROTECTION (TYPE 1) 25.000 25.000
LF 0.000 0.00
20.00000 25.000 500.00
0065 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0070 208-00205 EROSION CONTROL SUPERVISOR 66.000 66.000
HOUR 0.000 0.00
78.00000 66.000 5,148.00
0075 210-04010 ADJUST MANHOLE 2.000 2.000
EACH 0.000 0.00
420.00000 2.000 840.00
0080 210-04050 ADJUST VALVE BOX 8.000 8.000
EACH 0.000 0.00
200.00000 8.000 1,600.00
0085 304-02005 AGGREGATE BASE COURSE (CLASS 2) 312.000 312.000
cYy 0.000 0.00
100.00000 312.000 31,200.00
0090 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 33.000 33.000
TON 0.000 0.00
180.00000 33.000 5,940.00
0095 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 0.000 0.000
TON 0.000 0.00
120.00000 0.000 0.00
0100 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 408.000 408.000
GAL 0.000 0.00
5.00000 408.000 2,040.00
0105 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 86.340 86.340
SY -0.340 -2.72
8.00000 86.000 688.00
0110 506-00030 GROUTED RIPRAP 12" 52.110 52.110
cYy -0.110 -16.50
150.00000 52.000 7,800.00
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PCN: 16174-BID ESTIMATE RUN 12/02/2008
PROJECT: C 0504-055 ESTIMATE NO: 0005 14:03:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 506-01020 GEOGRID REINFORCEMENT 1,151.110 1,151.110
SY -0.110 -0.55
5.00000 1,151.000 5,755.00
0120 601-06100 CONCRETE (PATCHING) 3.000 3.000
cYy 0.000 0.00
740.00000 3.000 2,220.00
0125 607-00000 *LINE POST 38.000 38.000
EACH 0.000 0.00
86.00000 38.000 3,268.00
0130 607-00005 *END POST 2.000 2.000
EACH 0.000 0.00
190.00000 2.000 380.00
0135 607-00010 *CORNER AND LINE BRACE POST 1.000 1.000
EACH 0.000 0.00
290.00000 1.000 290.00
0140 607-11525 FENCE (PLASTIC) 198.000 198.000
LF 0.000 0.00
7.00000 198.000 1,386.00
0145 607-11580 FENCE (TEMPORARY) 343.000 343.000
LF 0.000 0.00
16.00000 343.000 5,488.00
0150 607-53172 *FENCE CHAIN LINK (72 INCH) 405.000 405.000
LF 0.000 0.00
13.00000 405.000 5,265.00
0155 609-24003 GUTTER TYPE 2 (3 FOOT) 0.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0160 613-00200 2 INCH ELECTRICAL CONDUIT 300.000 300.000
LF 0.000 0.00
17.00000 300.000 5,100.00
0165 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
3,700.00000 1.000 3,700.00
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PCN: 16174-BID ESTIMATE RUN 12/02/2008
PROJECT: C 0504-055 ESTIMATE NO: 0005 14:03:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
78,000.00000 1.000 78,000.00
0175 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.000 0.00
1,200.00000 0.000 0.00
0180 627-00005 *EPOXY PAVEMENT MARKING 10.180 10.180
GAL -0.180 -45.00
250.00000 10.000 2,500.00
0185 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 8.000 7.770
GAL 0.230 12.65
55.00000 8.000 440.00
0190 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 425.250 425.250
SF -0.250 -3.00
12.00000 425.000 5,100.00
0195 630-00000 *FLAGGING 113.000 112.750
HOUR 0.250 5.50
22.00000 113.000 2,486.00
0200 630-00007 *TRAFFIC CONTROL INSPECTION 17.000 17.000
DAY 0.000 0.00
25.00000 17.000 425.00
0205 630-00012 *TRAFFIC CONTROL MANAGEMENT 44.000 44.000
DAY 0.000 0.00
435.00000 44.000 19,140.00
0210 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 0.000 0.000
HOUR 0.000 0.00
2.00000 0.000 0.00
0215 630-80001 *FLASHING BEACON (PORTABLE) 4.000 4.000
EACH 0.000 0.00
125.00000 4.000 500.00
0220 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 22.000 22.000
EACH 0.000 0.00

13.00000 22.000 286.00
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PCN: 16174-BID ESTIMATE RUN 12/02/2008
PROJECT: C 0504-055 ESTIMATE NO: 0005 14:03:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 74.000 74.000
EACH 0.000 0.00
15.00000 74.000 1,110.00
0230 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000 2.000
EACH 0.000 0.00
18.00000 2.000 36.00
0235 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 32.000
SF 0.000 0.00
5.00000 32.000 160.00
0240 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000
EACH 0.000 0.00
1,300.00000 2.000 2,600.00
0245 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 4.000
TYPE)
EACH 0.000 0.00
200.00000 4.000 800.00
0250 630-80360 *DRUM CHANNELIZING DEVICE 60.000 60.000
EACH 0.000 0.00
20.00000 60.000 1,200.00
0255 630-80370 CONCRETE BARRIER (TEMPORARY) 480.000 480.000
LF 0.000 0.00
30.00000 480.000 14,400.00
0260 630-80380 *TRAFFIC CONE 180.000 180.000
EACH 0.000 0.00
5.00000 180.000 900.00
0265 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 470.660 470.660
FA 0.000 0.00

1.00000 470.660 470.66
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PCN: 16174-BID ESTIMATE RUN 12/02/2008
PROJECT: C 0504-055 ESTIMATE NO: 0005 14:03:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 909.810 909.810
F A 0.000 0.00
1.00000 909.810 909.81
0290 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70031 F/A INTERIM SURFACE REPAIR 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0300 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0335 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) HMA PG 1,141.270 1,141.270
64-22 SX 100
TON 0.000 0.00
114.80000 1,141.270 131,017.80
0350 627-30405 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 218.000 217.500
SF 0.500 7.48
14.95000 218.000 3,259.10
0365 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 808.000 808.000
SY 0.000 0.00
6.13000 808.000 4,953.04
0370 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 77.220 77.220
TON 0.000 0.00
130.00000 77.220 10,038.60
0380 626-00100 MOBILIZATION (WITHOUT AUTOPAY) 1.000 1.000
L S 0.000 0.00
6,500.00000 1.000 6,500.00
CAT 0200 CURRENT AMT $ 441,363.78 $ 39.66$ 440,096.01
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PCN: 16174-BID ESTIMATE RUN 12/02/2008
PROJECT: C 0504-055 ESTIMATE NO: 0005 14:03:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0310 202-00019 REMOVAL OF INLET 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
0315 504-04230 *MSE WALL (REPAIR) 1.000 1.000
LS 0.000 0.00
200,000.00000 1.000 200,000.00
0320 604-19000 INLET SPECIAL 2.000 2.000
EACH 0.000 0.00
3,700.00000 2.000 7,400.00
0325 619-30640 8 INCH GALVANIZED PIPE STEEL 15.000 15.000
LF 0.000 0.00
97.00000 15.000 1,455.00
0340 609-71000 CURB (SPECIAL) CURB SPECIAL ON MSE WALL 400.000 400.000
LF 0.000 0.00
43.25000 400.000 17,300.00
0345 619-50640 8 INCH PLASTIC PIPE INCL. WALL BRACKETS & MISC. 273.000 273.000
LF 0.000 0.00
46.50000 273.000 12,694.50
0355 210-00510 REBUILD PORTIONS OF PRESENT STRUCTURE 1.000 1.000
LS 0.000 0.00
2,002.30000 1.000 2,002.30
0360 508-90000 PAINT EXISTING STRUCTURE 1.000 1.000
LS 0.000 0.00
1,645.57000 1.000 1,645.57
0375 518-03000 *SAWING AND SEALING BRIDGE JOINT 285.000 285.000
LF 0.000 0.00
28.00000 285.000 7,980.00
CAT 0300 CURRENT AMT $ 251,477.37 $ 0.00$ 251,477.37
CAT NO0400 CONSTRUCTION ENGINEERING
0330 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
CAT 0400 CURRENT AMT $ 500.00 $ 0.00$ 500.00
PROJECT TOTAL CURRENT AMT $ 693,341.15 $ 39.66 S 692,073.38



